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Tu(NAmeJ ~1r. F. V. ~1cM1llen Osee August 6, 1986 

Umetco M1nerals Corporat1on 
uiVIs•on Danbury, CT 

Locat;ron 

Copy eo 

Messrs: 
J.F. Frost 
T. J. Kagetsu 

~tL M1ll enbruch 

Dear Frank: 

Ares 

Answer1r1g Leeeer' Osee 

Sub)ece 

Env1 ronmenta l Issues 
N 1 a g a ra Fall , NY 

As I mentioned 1n my letter of July 21 I plan to be 1n Canada the balance 
of the month of August. The follow1ng 1s the status of the env1ronmental 
issues at N1agara Falls: 

1. The stacks on the Bo1ler House at N1acet were removed by Scrufar1 
Construct1on on July 22, 23, & 24, 1986. It was d1scovered that the 
tallest stack was constructed w1th a double wall and 1t was 
necessary to bring 1n a second crane to complete the removal. Th1s 
resulted 1n an overrun of the budget of about $2,000.00. 

2. The weather has not co-operated or the reclamat1on of the Elkem 
Property would have been completed by now. The clay removal 1s 
complete and one-half of the area has been backfilled w1th crushed 
stone and compacted. The JOb should be f1n1shed by the end of th1s 
week. 

3. The clay that was removed from Elkem Property 1s be1ng used as f1ll 
for the low area between No. 6 Furnace Room and the L-Tec Plant. 
Th1s adds to the cost of the level1ng of the area but 1s an overall 
sav1ng s1nce we do not have to pay for the d1sposal of the clay. 

4. Stratcor has completed the 1dent1f1cat1on of the samples that have 
been stored 1n the plant over the years. It is now our 
respons1b1l1ty to segregate the contents 1nto hazardous and 
non-hazardous compos1tes for appropr1ate d1sposal. I have h1red Al 
Ganas through Mesh Assoc1ates to complet~ th1s task. As you may 
recall, Al superv1sed the disposal of the chemicals in the 
Technology Department earl1er th1s year. 
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5. N1agara Insulat1ons, Inc. has rece1ved the contract to remove the 
asbestos from the N1agara S1te. They w1ll be br1ng1ng 1n equ1pment, 
Thursday, August 7 and w1ll beg1n removal on Monday, August 11. I 
have arranged to have Al Gonas keep an eye on th1s JOb dur1ng the 
month of August since both Jack Kagetsu and I w1ll be away. 

Aga1n, I am enclosing a copy of a work sheet wh1ch summar1zes the status 
of all the env1ronmental 1ssues. 

/mau 
Enclosure 

Regards, 

A~ 
Donald J. Hansen 
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8/5/86 

1.0 Halide Scrubber 

1 .1 Install Venturi Scrubber 
1.2 Install trough to collec 

heels from returned cyl1nders. 
1 .3 Enclose trough and 

install a fume collect1on system. 

2.0 Asbestos Removal 

Elevator shaft, Bldg. 111, 
storage room, boiler rooms 
(Niacet), six (6) pipes running 
800' on pipe rack. 

3.0 Sample Cans 
Approximately 300 one quart 

cans conta1ning d1fferent alloys, 
slags, and ores to be class1f1ed 
as toxic or non-tox1c and disposed 
of. 
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STATUS 

1 .1 Complete 
1.2 Complete 
1. 3 01 scussed w1 th 
R. M1ller on 7/9/86. 

Contract let to Niagara 
Insulations, Inc., July 
30, 1986 - EPA notified 
,July 30, 1986 

Took over respons1bility 
from G. P. Parker -
July 30, 1986 

-/\[nON Cot~PL ETI Or~ DA II:. 
Est. I Acfuiil 

1.3 Peter Sherman in 19/30/86 
cOnJunction w1th Ron 
Sull1van to complete design 

Follow job which is I 9/30/86 
scheduled to begin 8/11/86. 

Arrange to have A.M. Ganas 
separate to hazardous and 
non-hazardous ann dispose 
of accordingly. 

9/30/86 

,.-, --
BUDGET 

Est. I Actual 
$/M I $/M 

100 

90 

10 

67.7 
(to date) 

61 .8 
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8/5/86 

4.0 Supersucker Dust 

Dust collected from rafters 
of plant in commercial vacuum 
cleaner and dumped in piles 
throughout yard area. 

5.0 Fill 1n Lake 
Low area east of No. 6 Furnac 

room collected rainfall and ctis
charge from L-Tec Plant. nrain 
and level. 

6.0 Remove Rad1oact1ve Waste 
Slag and contaminated soil 

from No. 30 Furnace (twenty 
55-gallon drums). Rad1oactive 
samples. 
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STATUS 

Disposed of through 
Modern Disposal on 
7/11/86 

Initial grading com
plete - using this 
location for clay from 
Elkem. 

Have arranged to have 
Chem Nuclear broker 
sh1pment to Barnwell, 
S.C. second week of 
September. 

ACTION 

Complete 

Finish grading after clay 
removed from Elkem. 

Weigh each of 20 drums -
check moisture, pa1nt. 
Have cement for setting 
of radioactive samples 

..,-:::::. 

COMPLETION DATE BUDGET 
Est.__l Actual -- -

Tst. T ActuaT 
$/M I $/M 

7 I 11 I 86 I 1 . 5 

7/25/86 
( 01 d) 

8/15/86 
(new) 

9130186 
(old) 

9/15186 
( ne\"t) 

2~5 

4 
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8/5/86 

7.0 Remove Radioact1ve Source 
Prev1ously used to calibrate 

x-ray equ1pment 1n VAl. 

8.0 Reclaim Elkem Property 
Hold over from "T1ger" pro

ject. UCC agreed to remove clay 
and backf1ll when State released 
property for unrestricted use. 

9.0 Terminate Licenses 

PAGE J 

9.1 210-0090 
Technology sources. 

STATUS ! ACTION 
r 

Found that source is I None requ1red. 
Csl37 and only 5~Cl. 
Ooes not requ1re license. 

Dube Construction 
remov1ng clay - back
f1ll1ng w1th crushed 
stone 

\olaiting for NY nept. of 
Labor to act. 

Follow work - nbtain 
written acce~tance from 
Elkem ~1etals 

COMPLETION DATE 
Est. I 7\ctutiT 

9/18/86 
( 01 d) 

8/15/86 
(new) 

:~-· 

B-upGET 
Est. I Actual 
$/M I $jr·1 

20 

18 
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8/5/86 

9.0 Terminate Licenses (cont•d) 

9.2 950-0139 

Process1ng Columbium 
Ores 

9.3 955-0139 
Plant Sources 

10.0 Patents 
Finish filings. 
Respond to Patent Examiners. 

PAGI:. 4 

STATUS 

On hold 

G. P. Parker turned 
over files on 7/3/86. 
Wa1ting for NY Dept. 
of Labor to act. 

Responded to Statcor 
Attorney on obJection 
of Patent Office to 
J. B. Goddard's appli-
cation on leaching 
Flexicoke, 8/l/86 

..., 

ACTION COMPLETION DATE BUDGET 
Est. Actual Est. Actual 

$/M $;r~ 

When last of radioactive 12/31/BE 0 
material is removed from 
property, another request 
for license termination 
will be made. 

i t 
: 

Complete 7/31/86 R/1/86 0 0 

I 
! 
i 
i 

I 
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8/5/86 

11.0 F1les 

11.1 

11.2 

11.3 

.... -. ~ 

Uran1um to Gr. Jet. 

V & W F1les 

Active F1les to Gr.Jct. 

STATUS 

l 

F1les catalogued and 
boxed. 

I 

I 
Personal files of 
former employees com-
bined. 

Spoke to J. Frost on 
7/1/86. He plans to 
v1sit Niagara Falls 
to discuss. 

I 

l 

.,;' 

ACTION COMPLETION UATE BUDGET 
Est. Actual Est. Actual 

$/M $/M 

Boxes to be banded for 7/25/86 1.0 
shipment to Grand Junction. (old} 

8/15/86 
(new) 

Organize and provide 8/31/86 3.0 
general index. Hi 11 not 
attempt to consol1date 
with Technology F1les. 

~lone required. 
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8/5/86 

12.0 Surplus Equipment 

13.0 Remove Stacks 

Two stacks at old Boiler 
Room in Niacet. 
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STATUS ACTION 

Technology Equipment Collect title - fill 
sale in hands nf out form and return 
Investment Recovery. to Investment Recovery 
No action. 

Received forms for 
return of auto. 

Completed 

•' 

COMPLE ION Dl\TE BUDGET 
Est. Actua 1 !:.st. Actual 

7/31 I 86! 
$/M $/M 

0 
(old) 

9/15/86 
(new) 

7/25/86 7/24/86 2.3 4.4 


